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Abstract
We describe ongoing work at the NASA Independent Verification and Validation
(IV&V) Facility to establish a process improvement model for software verification and
validation (V&V) organizations. This model, similar to those used by some software
development organizations, uses measurement-based techniques to identify problem
areas and introduce incremental improvements. We seek to replicate this model for
organizations involved in V&V on large-scale software development projects such as
EOS and Space Station. At the IV&V Facility, a university research group and V&V
contractors are working together to collect metrics across projects in order to determine
the effectiveness of V&V and improve its application. Since V&V processes are
intimately tied to development processes, this paper also examines the repercussions for
development organizations in large-scale efforts.
1 Introduction
In effort to improve the quality of software products in safety-critical and high-risk projects, many
organizations employ verification and validation (V&V) techniques to detect and correct errors made
during the development process. Verification involves analyzing software products after each major
development stage to ensure that the product agrees with the specification established prior to that stage.
Validation involves ensuring that the products after each stage agree with the original specifications.
Although validation is traditionally performed only at later stages (i.e., testing) with respect to
requirements, we employ the broader definition.
A specific application of V&V can be characterized along three dimensions: orientation, scope, and
independence. First, V&V activities can focus on either the software development process or the products
produced by that process. Most V&V activities, however, perform a combination of both process-oriented
and product-oriented analysis. Second, the scope of V&V activities can range from being comprehensive
across all development phases, to being limited to specific subsystems and process stages. Finally, V&V
activities can be embedded within or independent of a development effort. Independence can vary over
levels of technical, managerial, and financial control [10].
Regardless of its organization, however, all V&V organizations are charged with detecting (and
sometimes correcting) errors in software products and processes as early as possible in the development
life-cycle. This implies that effective techniques must be employed that help find the most critical
1This work is supported by NASA Cooperative Agreement NCCW-0040 under the supervision of the
NASA Headquarters Office of Safety and Mission Assurance (Code Q) at the Independent Software
Verification and Validation (IV&V) Facility in Fairmont, West Virginia.
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problems in early phases. Clear correlation must be established between these early errors and their
consequences later in the development life-cycle. Otherwise, such problems can be dismissed as false
warnings or non-critical.
This paper describes ongoing work at the NASA IV&V Facility to develop a process improvement model
for software V&V organizations. Our effort involves establishing a framework for iterative measurement
and ongoing improvement of a V&V organization's ability to fred critical errors early and more accurately
estimate costs and benefits of V&V. Although our model is still evolving, we are working with V&V
contractors to assess the effectiveness the approach on existing projects.
2 Related Work
There is a limited amount of empirical evidence on V&V in practice, but most of the research on V&V
has focused on (1) determining the cost effectiveness of V&V relative to the cost of the overall software
development effort; and (2) developing methods for identifying errors as early as possible in the software
development life-cycle. Ftrst, the cost effectiveness of V&V has been found to depend heavily on many
factors including project size, expected lifetime of the software, volatility of requirements, and the
expertise of development and V&V personnel. Secondly, even if these factors warrant the use of V&V, it
is most important to determine how much, when, and what types of V&V to apply in each project.
Effechve methods for detecting critical errors must exist to enable an adequate appraisal of what the V&V
effort saved in a project [1].
One of the most comprehensive studies of V&V [2] concludes that V&V is highly cost effective if applied
early in the life-cycle of large, complex software projects. This study, conducted by NASA/JPL, consists
of a storey of over 80 papers and related projects that include both quantitative and qualitative
assessments of V&V cost effectiveness. The JPL study strongly suggests that many projects found V&V
to be cost effective because the cost to correct latent errors grows exponentially in later life-cycle phases.
According to several key papers in the JPL study [3,4,5], V&V can fred errors early and avoid the costs of
fixing latent errors. Overall, the YPL study suggests that V&V can pay for itself if started in the
requirements phase, but also that V&V can negatively impact a project if started late.
In addition, several papers examined in the JPL study conclude that V&V also has benefits such as
significantly reduced software maintenance costs [3,6,7]. These studies fred that V&V more than pays for
itself in projects with long lifetimes due not only to increased reliability but also to decreased maintenance
costs. They suggest that V&V increases external management and technical visibility that is essential in
long-term projects where personnel turnover is high and requirements are volatile.
Other research has focused on developing effective V&V methods for detecting errors. Many of these
methods are specific to software application domains, development processes, and specification
techniques. Some methods have proven nominally effective and even ineffective when applied incorrectly
[8,9]. For example, a formal verification of code is considered too costly in low-risk projects. Although a
formal verification would increase reliability, it would not be cost effective relative to the impact of errors.
In this case, the cost of finding the errors exceeds the cost of the error occurring plus the cost of fixing the
problem. The high costs of formal verification, however, can be justified in some safety-critical
applications where the costs of failure can be catastrophic.
Finally, there are several reports that advocate the use of V&V based on case studies and expert opinion
[7,10]. For example, the NRC assessment of Space Shuttle flight software development [10] strongly
advocates the continued use of V&V on Shuttle and other large NASA projects. The NRC committee
advises that independent V&V can be highly cost effective and useful in avoidance of catastrophic
incidents in large projects because it provides visibility into highly complex interactions (often informal)
between large numbers of contractors. Because of the informal nature of many of these interactions and
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the high turnover of personnel in large projects, an independent V&V contractor can provide continuity
over the long-term on large projects and provide management and technical visibility to the customer.
3 Process Improvement for V&V
We are engaged in establishing a process improvement model for V&V organizations at the NASA IV&V
Facility [11]. Our objective is to establish criteria for measuring V&V activities, measure on-going V&V
projects, and suggest incremental improvements to both product analysis and a V&V process. Although
our collaborations are primarily with highly independent V&V groups, small V&V groups are also
involvedwithinspecificprojects.
To accomplish our objective, we are building a process improvement model for V&V based on
measurement of products and lXocesses from both development and V&V efforts. Our proposed model is
based on the NASA GSFC Software Engineering Lab's Process Improvement Paradigm that uses
measurement as the basis for determining the effectiveness of our efforts to introduce improvements into
V&V processes. In general, a process improvement model iterates over the following steps:
1. Measure the current process;
2. Analyze strengths and weaknesses;
3. Improve the process by developing and introducing new technologies to addresses weaknesses;
4. Measure the process to determine the effectiveness of the improvement;
5. Repeat steps 2, 3, 4.
Figure 1 depicts an overview of the V&V organization and research group in context of a development
process. The next sectionsdescribethe aspects of measurement in the V&V process improvement model:
cost effectiveness, trend analysis, and error detection.
3.1 Measuring Cost Effectiveness
What is the value ofV&Vto aproject? IfV&V finds errors early in a project's life-cycle, what are these
worth in terms of cost avoidance to the project in the long-term? Several models of cost avoidance
estimation have been proposed in the literature [12,13], but they are very general and many assume that
errors are not caught by development until testing at the end of the development life-cycle. More
sophisticated models exist, but they are specialized with respect to development and V&V processes.
We propose a framework that can be customized for specific projects to track the cost of fining errors in
each life-cycle phase. The framework is based on existing cost estimation models and provides an
evolutionary approach to improving the accuracy of cost-savings eslimates throughout the lifetime of a
project. This assumes that thedevelopment _ is cyclicbecauseit affords opportunities for repeated
phases on the same project. Forttmately, our experimental V&V projects have cyclic development
processes that consist of multiple releases over an extended maintenance phase. It is anticipated that the
projects will incur significant functional changes that must undergo cyclic development phases.
For example, if a number of major problems are uncovered during the first requirements analysis phase of
V&V, the cost savings can be estimated based on existing models within a wide confidence range [1]. In
the next iteration of the requirements phase, we can better estimate the cost savings based on knowledge
of costs to fix errors in previous iterations of phases for that project. This allows for increased accuracy of
estimates and confidence in V&V assessments.
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Figure 1: An overview of the V&V process improvement model
Part of our effort also revolves factor analysis of V&V measurements to assess their impact on identifying
potential problems. A V&V analysis may find problems, but these problems may be of high, moderate, or
low impact. It is often difficult to assess the value of a technique at finding high-impact errors. More
research is needed to identify effective techniques and incorporate them in V&V processes.
3.2 Trend Analysis
Can V&V help predict problems? The status of a project is more than the analysis of its parts. While the
individual product errors may not be severe in a project, their cumulative effect can be serious. V&V
efforts will yield analysis in the form of metrics on development processes and products. These metrics
can be used by a V&V orgamzation to predict trends that may result in schedule slippage, increased
errors, costs, and other composite effects. It is necessary for a V&V organization to spot process problems
early in the life-cycle and must have effective means to predict them. Our model relies on the cyclic
phases of development to allow us to identify trends in software processes based on the analysis of
correlation to find leading indicators in a project [14,15] that foreshadow potential problems. Once these
indicators are identified and validated, they can also increase the accuracy of estimates and confidence in
V&V assessments.
V&V has also been shown to have an influence on software reliability and maintenance. We are still
modifying existing models to incorporate the ability to estimate the impact of V&V on reliability and
maintainability. These qualities, however, are very difficult to quantify and only meaningful in the
context of a project's goals. We are still exploring ways of quantifying such qualifies in our model so that
the full value of V&V on a project can be assessed.
As we identify improved V&V measurements and techniques, we will need to introducing new methods
into the V&'" life-cycle. Again, the cyclic nature of our associated projects allows for the incorporation of
changes at strategic points in the process. Like the SEL model, our on-going measurements will allow us
to assess the impact of such changes on the effectiveness of V&V.
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3.3 Error Detection
How much and what types of V&V are required on a project? It is necessary to improve the ability of
V&V to find problems in a software development project and focus analysis on the most critical aspects of
development products and processes. Our framework will analyze the success and failure of existing
V&V techniques to detect specific errors by auditing errors (i.e., V&V discrepancy reports) backward in
the V&V process. Auditing these problems should help identify gaps in the V&V processes. For example,
errors can be missed due to several problems in the V&V process including:
• Omission. The problem was caused by an error that could have been caught by the V&V process, but
was overlooked due to the lack of V&V personnel expertise or the difficulty in applying the analysis;
• Incompleteness. The problem could have been avoided via existing techniques but the lack of
information from the development process prevented its application;
• Lack of Resources. The problem could have been found but there was insufficient time or personnel
needed to fred it;
Lack of Capability. The problem was caused by an error that could not have been caught by the V&V
process because of the inadequacy of the methods and tools involved or the inherent complexity of the
error.
This is not a complete list of reasons why errors are missed, but they are typical of the way in which errors
can be classified in order to help improve detection of errors in earlier life-cycle phases. Analysis of
classified V&V errors can lead to discovery of common types of errors that may suggest new methods,
specifications, or processes.
4 Approach
The need to change V&V methods as part of an ongoing improvement program will impact the
development process. For this and other reasons, much debate has sun_unded the need for V&V. Some
argue that it is more important to improve the quality of the development organization. It is beyond the
scope of this paper to completely sort out the arguments, but we see the two views as compatible. A V&V
should not simply assess the status of a development effort, but also provide feedback for improvement of
the development process itself. In other words, V&V can act as a process improvement organization for
development. The next sections describe our long-term strategy related to this view and our short-term
tasks for achieving this goal.
4.1 Long-Term: Verifmble Development Techniques
Initially, we are focusing on the ability of the V&V process to find problems effectively and not on
improving the capabilities of the software development process itself. However, because V&V and
develoPment are intimately related processes, we have developed a strategy for transferring improvements
to develolmaent processes based on the need for improvements in V&V.
Our long-term strategy is to demonstrate that changes to development are needed in cases where V&V is
unable to perform its task due to inappropriate or unavailable information from development. The goal of
process improvement on a development organization is to enable it to produce high-quality software, on
time, and within budget. This implies that the development effort is predictable and measurable.
Ultimately, this will lead to development techniques that are highly amenable to V&V activities. We have
labeled these verifiable development techniques (VDTs) to identify them as enabling effective V&V over
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other approaches. A verifiable development technique is comprised of many different phases that are
highly amenable to V&V. For example, the requirements for a safety-critical project might be expressed
in specification language that is amenable to formal analysis. In a VDT, such analysis is not simply a spot
check but coordinated with analyses performed in other phases.
4.2 Short-Term Tasks
Current research activities are focused on the short-term tasks to construct the V&V process improvement
framework. The framework is needed to form the basis of any future improvements in the area of V&V.
While it is true that V&V activities have been conducted on projects for many years, industry has yet to
defme and document V&V processes involved with any degree of consistency. Working with real projects
using real project data gives our research effort the unique ability to define a baseline set of processes that
can then be improved through use of a structured improvement process.
Many metrics, models, techniques and processes exist that can be incorporated into our framework. We
must identify those that currently exist and attempt to formulate the characteristics of new approaches.
Our short-term tasks related to our long-term vision include:
Metrics. We have identified some metrics that are highly effective in predicting the potential
occurrence of problems in software projects. We axe paying particular attention to existing metric
"success" stories and studies. In addition, we are examining the "Hawthorne effect" in software
development that occurs when a V&V organization is employed. We are working with the NASA
Langley SEES effort to establish V&V baselines and compare experimental results of employing
V&V.
Processes. We are examining existing development processes and determining how to map V&V
processes to them. In addition, we are examining V&V as related to non-standard development
processes, particularly in large-scale projects where requirements change dramatically during
development.
Classification. Because V&V cannot be applied uniformly across all phases and products due to
resource limitations, we are seeking means to classify software products according to their impact on
system failure. Such classification schemes will help tailor V&V processes to direct their attention to
appropriate problems.
Testing. This traditional role of V&V cannot be totally ignored, but we plan to move "testing" to
earlier stages in the software development life-cycle. For instance, a "test" of the requirements
specifications can be posed as a challenge to be disputed by some analysis on the project
requirements. We are also exploring the possibility of evolving early tests into executable test suites.
Work in these areas will help establish the criteria for validating our framework employed on ongoing
projects. They are needed to establish means of assessing the cost estimates and error detection methods
at all phases of the development and V&V life-cycles.
4.3 Validation Through Application
The concept of "Strategic Alliances" formed between government, industry and academia plays a critical
role in the process of validating research artifacts. The research strategy used at the IV&V Facility
consists of working relationships between research and select projects and organizations. Potential
prospects for collaboration are selected through initial discussions that focus on determining if there is
some mutual interest to serve as a basis for the collaboration. The ability to gain access to an independent
research organization that has the potential to improve processes and products without disrupting the
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normal schedule of project activities is usually a very attractive incentive to induce project cooperation. It
provides the project with research derived information and insight that would otherwise be absent. The
only cost to the activity, in return, is to supply the research organization with "real" project data that is
needed to corroborate their efforts.
Figure 1 also depicts the relationship described above. It describes the relationship between a developing
agent, an IV&V agent, a research agent, and a governing body. However, the process could work just as
well without an IV&V agent in which case research would interface directly with the developing
organization. Both cases are in effect at the Facility and seem to offer equal benefit.
For each project, software quality is achieved through process improvement. Ftrst, one must define a
starting point or baseline. If improvement is to be made we must know where we are at. This, in the case
of the Facility is achieved by understanding the current practices of each of the selected projects or
activities and using it as a baseline. Second, there must be a method by which to measure the
improvements that are made. This can be accomplished using existing project metrics augmented by the
introduction of any research specific metrics that may be needed. Third, an organization is needed whose
focus is the introduction and measurement of new processes and products. This is the role played by the
research organization, Fourth, there must be a governing body that is responsible not only to fund the
improvement process, but to wansform the results into usable products through estabfishment of policy,
standards, and guidelines that in turncan be shared throughout the industry.
In this model, research plays a crucial role. A developing agent seldom has time allocated to explore
potential improvement initiatives. Project cost and schedule matters are almost always take precedence
over evolving technology. Access to a research organization whose charter is technology improvement
allows advances to be made with a minimum amount of impact to the developing agent. Research in turn,
benefits from the real-time validation it receives because results have been derived on real projects as
opposed to projections based on theory and classroom trials.
4.4 A Case Study: EOSDIS
One example of this type of collaboration is our on-going work with the EOSDIS IV&V contractor to
provide V&V process improvement on a long-term development project within NASA. The EOSDIS
project is well-suited because it is still in its earliest development phases and open to collaboration. It is a
large project with significant risks that can benefit from V&V because its development life-cycle is cyclic
due to staged releases of program functionality and anticipated upgrades. We view this has a unique
opportunity to introduce a process improvement model for V&V in order to ensure increasing confidence
in the face of functional enhancement and a long-term maintenance phase.
It is still too early in the EOSDIS effort for substantive measurements, but initial audits of discrepancy
reports generated by V&V suggest that a major obstacle is the lack of timely and appropriate products
fi'om the development organizations supplied to the V&V conwactor. For example, project schedules were
provided in Gantt chart form with little information about associated effort or context. Furthermore, the
time allotted to V&V to analyze the schedule did not allow the application of cost and schedule estimation
models. This limited the type and extent of V&V analysis on the development schedule.
The preliminary requirements analysis of the ECS portion of EOSDIS was completed at the end of
October 1994. Currently, we are in the process of performing cost avoidance estimates on the preliminary
requirements analysis and assessing the effectiveness of the analysis. The cost avoidance of errors found
in this early phase will be estimated based on available models and later compared with actual
performance. We will also produce confidence levels associated with these estimates.
There is also serious concern in the EOSDIS V&V effort over the fidelity project requirements and
designs. While several errors were found in the requirements, it is questionable whether or not they are in
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agreement with current design artifacts. The V&V contractor discovered this problem and the
development contractor is currently fixing it before the start of the next V&V phase.
5 Sunmmry
The NASA IV&V Facility was established in 1994 as part of a larger effort within NASA to focus
attention on software issues. It currently houses efforts related to the Earth Observing System (EOS) and
Space Station projects. It also houses a university research team committed to measurement-based
research on actual V&V projects. This unique environment will create a testhed for new techniques in
software product and process analysis.
Ultimately, we hope to improve the quality of computer software and the organizations that develop or
help develop it. This paper does not seek to justify the use of V&V in projects but to (1) establish
guidelines for determining its effectiveness and (2) improve its practice. By basing our work on a sound
measurements program, we hope to frame V&V effectiveness within the context of its application. We
hope that our process improvement model for V&V can benefit both V&V and development efforts.
Many barriers still remain to conducting research on software development and V&V efforts. Ftrst, many
vendors are reluctant to provide measurements because it will expose them to criticism. Second, visibility
into proprietary techniques and processes may harm their competitive advantage. Finally, measurements
provided by the measured project will always tend to be skewed optimistically. We are trying to address
these barriers through memorandums of understanding and other contractual mechanisms.
On large software efforts, several agencies of the US government, including NASA, have invested heavily
in independent V&V as insurance against catasuophic errors. As development methods evolve, V&V
processes must also improve. Since V&V is a complementary process, its improvement will drive
improvements in development. We see the relationship as mutually beneficial in achieving high quality
software.
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Overview
• Introduction, Dimensions, Objectives
• Related work
• Process Improvement for V&V
- Cost Effectiveness
- Trend Analysis
- Error detection
• Approach
- Long-term
- Short-term
- Collaborations
- Case study: EOSDIS
1_h AnmJ NASA GSFC _ EngJnem_n_g Worlad_p
SEW Proceedings 160
SEL-94-006
NASA IV&V Fmcllify
Introduction - V&V
• Verification
- analyze output of development phases to ensure it
agrees with input specifications
- Are we building the product right?
• Validation
- output of each phase agrees with original specifications
(i.e., requirements)
- Are we building the right product?
• Includes many techniques
- formal methods
- testing
- inspections
191111Annual NASA GSFC Software Engineering Workshop
NASA I V& V Fmcillf),
Dimensions of V&V
• Orientation
- products
- processes
• Scope
- comprehensive
- process limited
- product limited
• Independence
- technical
- managerial
- financial
1_ Annual NASA GSFC Software Englnem4ng Workshop
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V &V Objectives
• Find errors as early as possible
• Develop effect analysis methods
• Establish correlation between early errors
and potentially latent errors
Otherwise...V&V analysis can be refuted or
dismissed as non-critical by development
19th/mnual NASA GSFC _ Englrmertng Workshop
NASA IV& V Facility
Related Work
• Two types
- Cost avoidance models
- Analysis methods
Conclusion: V&V is cost effective if...
- started early
- on large, complex projects
Quantitative studies show
- Significant reduction in maintenance costs
- Effectiveness is dependent on many factors
,) project size, requirements volatility, expertise ....
,) techniques used
19th Annual NASA GSFC Software Englneedng Workshop
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NASA IV& V FRClIIfy
Related work (con't)
• V&V provides
• visibility into complex interactions between
vendors in large, complex projects
• continuity on large, complex projects in face
of personnel turnovers
Sources: NRC STS Assessment, JPL IV&V
study, Orlando I Report, Mitre V&V report,
Space Division Management Guide, Lewis
IV&V book, ...
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NASA IV& V FacWty
Process Improvement
• Objective: Improve V&V Processes
• Strategy: Apply SEL Process Improvement
Paradigm
- Measure the current process
- An____.Ly7_strengths & weaknesses
- _ the process through new technology & methods
- Measure the process to determine effectiveness of
change
19th Annual NASA GSFC _re Engirmedng Wodl_hop
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NASA_&VFd_ilify
Research
_: Develop NASA-wide
poJicie¢ guiOeJines &
s_
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Aspects of V&V Measurement
• Cost Effectiveness
What is the value of V&V?
• Trend Analysis
Can V&V held predict problems?
• Error Detection
How much and what types of V&V?
ISth Anmad NASA GSFC Software Engineering Wodud_p
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NASA IV&V FacUlty
Cost Effectiveness
• What is the value of V&V to a project?
• Finding errors early in life-cycle
• Improve estimation of cost avoidance
*=:Io
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Trend Analysis
• Can V&V predict problems?
• Assess the cummulative effect on
- schedule
- cost
- effort
- error trends
• Need factor analysis on current V&V to
determine effectiveness
• Improve predictive capabilities of V&V
19th Annual NASA GSFC _m Engin_tHng WoClmhop
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NASA IV&V Facility
Error Detection
• How much and what types of V&V?
• Audit errors backwards in process
- Omission
- Incompleteness
- Lack of Resources
- Lack of Capability
• Will improve detection methods
lgth Annual NASA GSFC So(twwe Engineering Workshop
NASA IV& V Facility
Approach
• V&V can act as process improvement
organization (i.e., provides feedback)
• V&V improvements will precipitate
development process changes
• Long-term: Verifiable Development
Techniques (VDTs)
• Short-term tasks
191111Annual NASA GSFC Soft'ware Englneed_l Workshop
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Long-Term: VDTs
• A verifiable development technique is
- repeatable
- measurable
- ammenable to analysis
- coordinated
• Similar to process improvement goals
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Short-Term Tasks
• Metrics
• Processes
• Classification
• Testing
• Get involved in on-going projects
19th Annual NASA GSFC Soflware Engineering Workshop
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Case Study: EOSDIS IV&V
• Too early for substantive measurements
• Major obstacles
- timeliness of products
- lack of appropriate products
• Currently performing cost avoidance analysis
on preliminary requirements analysis
• Investigating disjoint requirements & design
• Improving access to artifacts
19th Annual NASA GSFC So/tw_PeEn_dng Worl_
NASA IV& V FacilRy
ECS Analysis
• Requirements are structured via functional
levels (Level 0, Level 1, ...)
• Lack of functional threads
• Lack of consistency with scenarios
• Next requirements analysis may be
augmented with task thread analysis
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NASA IV&V Facility
Risk Analysis
• Based on GQM
• Continuously assess probability of meeting
project goals
• Risk = (1-uncertainty) x Importance of Goal
• Unknown metrics contribute to uncertainty
• ICSQ 94 paper
19th AnnuaJ NASA GSFC Sottw_e Engineering Workshop
NASA IV& V Facility
Summary
• Many barriers remain
- exposure to criticism
- proprietary considerations
- skewed measurements
• NASA, DoD, others have invested heavily in
V&V
• Must improve practice of V&V
• Explore roles of V&V as development
improvement agent
19m Annu-,_ NASA Gsr-c Software Englne_rlng Workshop
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- http:llresearch.iw.nasa.gov/
• Email
- callahan @cs.wvu.edu
- sabolish @orion.iw.nasa.gov
• USPS
- 100 University Drive
- Fairmont, WV 26554
• Phone
- 304-367-8215 (George)
- 304-367-8235 (Jack)
• Fax: 304-367-8203
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Session 4: Experience Reports
Leveraging Object-Oriented Development at Ames
Greg Wenneson, Sterling Software
Lessons Learned in an Organization Transitioning to an Open Systems
Environment
DiUard Boland, Computer Sciences Corporation
Lessons Learned Deploying Software Estimation Technology and Tools
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